
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 07.13.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 08.19.2014

08.26.2014

09.29.2014

Date Let:

HENDLEY EAST & WEST

07.31.2014

Estimate Type: PROG

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.29.2014

04.26.2016Date Project Completion:

Counties

FURNAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

70871  000 STP-89-3(108) 089 30.95 38.20 GRAD CULV SEED BR BIT

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 07.13.2016

$7,051,008.39

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,534,207.35 $7,529,940.27 $4,267.08
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $7,534,207.35 $7,529,940.27 $4,267.08
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,534,207.35 $7,529,940.27 $4,267.08

Liquidated Damages -$7,815.00 -$10,420.00 $2,605.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-18,684.57 $-18,684.57 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$26,499.57 $2,605.00

Payment

-$29,104.57

$7,507,707.78 $7,500,835.70 $6,872.08

$.00 $.00 $.00

107%

% Time Comp

% Dollar Comp

102%

$6,946,796.11

07.06.2016 07.08.2016

07.11.2016

Dietz, Mark

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

07.12.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 07.12.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      23,183.00 1.000 23,183.00

1.000 23,183.00

1.000 23,183.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      150.00 2.000 300.00

2.000 300.00

2.000 300.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      8.55 21,407.000 183,029.85

21,407.000 183,029.85

19,922.760 170,339.60

0.000 0.00

0004

CY  EXCAVATION
0004 

1010.10      11.61 40,250.000 467,302.50

40,250.000 467,302.50

57,782.814 670,858.47

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1011.00      30.00 925.000 27,750.00

925.000 27,750.00

1,965.908 58,977.24

0.000 0.00

0006

MGALWATER
0006 

1012.00      100.00 57.000 5,700.00

57.000 5,700.00

130.000 13,000.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1101.00      15.00 1,840.000 27,600.00

1,840.000 27,600.00

1,840.000 27,600.00

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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0031 Pay Period End Date: 06.30.2016
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Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1102.00      6.75 377.000 2,544.75

377.000 2,544.75

152.112 1,026.76

0.000 0.00

0009

SY  REMOVE ASPHALT SURFACE
0009 

1701.24      30.00 154.000 4,620.00

154.000 4,620.00

210.000 6,300.00

0.000 0.00

0010

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0010 

1702.24      63.00 20.000 1,260.00

20.000 1,260.00

20.000 1,260.00

0.000 0.00

0011

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0011 

4002.00      3.00 1,005.000 3,015.00

1,005.000 3,015.00

1,005.000 3,015.00

0.000 0.00

0012

LB  CAST IRON COVER AND FRAME
0012 

4050.01      8.00 162.000 1,296.00

162.000 1,296.00

162.000 1,296.00

0.000 0.00

0013

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0013 

4105.59      1,211.00 10.200 12,352.20

10.200 12,352.20

10.200 12,352.20

0.000 0.00

0014

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0014 

4155.50      1.00 985.000 985.00

985.000 985.00

985.000 985.00

0.000 0.00

0015

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0015 

4360.24      281.00 6.000 1,686.00

6.000 1,686.00

6.000 1,686.00

0.000 0.00

0016

EACH24" METAL FLARED-END SECTION
0016 

4460.48      3,714.00 1.000 3,714.00

1.000 3,714.00

1.000 3,714.00

0.000 0.00

0017

EACH48" CONCRETE FLARED-END SECTION
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      3.50 3,015.000 10,552.50

3,015.000 10,552.50

3,015.000 10,552.50

0.000 0.00

0018

LF  REMOVE GUARDRAIL
0018 

L006.00      300.50 31.000 9,315.50

31.000 9,315.50

14.200 4,267.10

14.200 4,267.10

0019

ACRECOVER CROP SEEDING
0019 

L019.13      1.40 14,335.000 20,069.00

0.000 0.00

0.000 0.00

-24,354.880 -34,096.83

0020

SY  EROSION CONTROL, CLASS 1D
0020 

L019.14      1.95 6,688.000 13,041.60

6,688.000 13,041.60

6,643.667 12,955.15

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1E
0021 

L019.20      3.80 2,093.000 7,953.40

2,093.000 7,953.40

1,635.666 6,215.53

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 2A
0022 

L019.21      4.10 3,259.000 13,361.90

3,259.000 13,361.90

3,281.555 13,454.38

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 2B
0023 

L022.11      2.45 5,296.000 12,975.20

5,296.000 12,975.20

5,658.000 13,862.10

0.000 0.00

0024

LF  FABRIC SILT FENCE-LOW POROSITY
0024 

L022.81      3.50 1,736.000 6,076.00

1,736.000 6,076.00

2,796.000 9,786.00

0.000 0.00

0025

LF  SILT CHECK, TYPE 1-HIGH
0025 

L022.83      4.00 1,333.000 5,332.00

1,333.000 5,332.00

1,509.000 6,036.00

0.000 0.00

0026

LF  SILT CHECK, TYPE 2-HIGH
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.48      298.00 27.000 8,046.00

27.000 8,046.00

27.000 8,046.00

0.000 0.00

0027

LF  48" CULVERT PIPE, TYPE 2
0027 

P402.24      53.00 547.000 28,991.00

547.000 28,991.00

547.000 28,991.00

0.000 0.00

0028

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0028 

1010.46      23.22 0.000 0.00

3,178.478 73,804.26

3,178.478 73,804.26

0.000 0.00

4001

CY  REMOVAL OF UNSUITABLY WET SOIL

Removal of Unsuitably Wet Soil Behind Existing
Abutments

4001 

L032.80      4,517.33 0.000 0.00

7.548 34,096.81

7.548 34,096.81

7.548 34,096.81

4007

TON HYDROMULCH

Substitute Hydromulch for Erosion Control 1D

4007 

Contracted 907,052.40

Current 994,884.47

In place 1,222,960.10

This Estimate 4,267.08

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0029

LS  MOBILIZATION
0029 

4044.00      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STATION 500+09

0030 

4044.01      1,750.00 1.000 1,750.00

1.000 1,750.00

1.000 1,750.00

0.000 0.00

0031

EACHPREPARATION OF STRUCTURE

AT STATION 678+64

0031 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.02      3,830.00 1.000 3,830.00

1.000 3,830.00

1.000 3,830.00

0.000 0.00

0032

EACHPREPARATION OF STRUCTURE

AT STATION 796+32

0032 

4044.03      2,770.00 1.000 2,770.00

1.000 2,770.00

1.000 2,770.00

0.000 0.00

0033

EACHPREPARATION OF STRUCTURE

AT STATION 872+90

0033 

4050.01      8.00 65.000 520.00

65.000 520.00

65.000 520.00

0.000 0.00

0034

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0034 

4051.01      12.00 195.000 2,340.00

195.000 2,340.00

195.000 2,340.00

0.000 0.00

0035

CY  EXCAVATION FOR BOX CULVERTS
0035 

4101.06      1,056.00 152.400 160,934.40

152.400 160,934.40

153.200 161,779.20

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0036 

4107.07      656.00 0.630 413.28

0.630 413.28

0.630 413.28

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0037 

4151.00      1.00 16,818.000 16,818.00

16,818.000 16,818.00

16,818.000 16,818.00

0.000 0.00

0038

LB  REINFORCING STEEL FOR BOX CULVERT
0038 

4157.00      1.00 49.000 49.00

49.000 49.00

49.000 49.00

0.000 0.00

0039

LB  REINFORCING STEEL FOR COLLARS
0039 

4360.24      281.00 2.000 562.00

2.000 562.00

2.000 562.00

0.000 0.00

0040

EACH24" METAL FLARED-END SECTION
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.48      1,538.00 1.000 1,538.00

1.000 1,538.00

1.000 1,538.00

0.000 0.00

0041

EACH48" METAL FLARED-END SECTION
0041 

4390.30      472.00 1.000 472.00

1.000 472.00

1.000 472.00

0.000 0.00

0042

EACH30" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0042 

8010.03      80.00 47.000 3,760.00

47.000 3,760.00

0.000 0.00

0.000 0.00

0043

CY  CRUSHED ROCK FOR BASE COURSE
0043 

P300.24      63.00 18.000 1,134.00

18.000 1,134.00

18.000 1,134.00

0.000 0.00

0044

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0044 

P300.48      128.00 47.000 6,016.00

47.000 6,016.00

47.000 6,016.00

0.000 0.00

0045

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0045 

P375.30      99.00 6.000 594.00

6.000 594.00

6.000 594.00

0.000 0.00

0046

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0046 

P402.24      63.00 6.000 378.00

6.000 378.00

6.000 378.00

0.000 0.00

0047

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0047 

Contracted 219,118.68

Current 219,118.68

In place 216,203.48

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STATION 587+13

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

4051.01      10.00 215.000 2,150.00

215.000 2,150.00

215.000 2,150.00

0.000 0.00

0049

CY  EXCAVATION FOR BOX CULVERTS
0049 

4054.65      15,476.00 1.000 15,476.00

1.000 15,476.00

1.000 15,476.00

0.000 0.00

0050

LS  TEMPORARY SHORING

AT STATION 587+13

0050 

4101.06      534.00 347.090 185,346.06

347.090 185,346.06

347.090 185,346.06

0.000 0.00

0051

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0051 

4151.00      1.00 33,310.000 33,310.00

33,310.000 33,310.00

33,310.000 33,310.00

0.000 0.00

0052

LB  REINFORCING STEEL FOR BOX CULVERT
0052 

8010.03      80.00 70.000 5,600.00

70.000 5,600.00

37.030 2,962.40

0.000 0.00

0053

CY  CRUSHED ROCK FOR BASE COURSE
0053 

Contracted 255,372.06

Current 255,372.06

In place 252,734.46

This Estimate 0.00

GROUP 4A CULVERT AT STATION 587+13

GROUP 4B CULVERT AT STATION 644+43

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0054

LS  MOBILIZATION
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      10.00 324.000 3,240.00

324.000 3,240.00

324.000 3,240.00

0.000 0.00

0055

CY  EXCAVATION FOR BOX CULVERTS
0055 

4054.65      15,476.00 1.000 15,476.00

1.000 15,476.00

1.000 15,476.00

0.000 0.00

0056

LS  TEMPORARY SHORING

AT STATION 644+43

0056 

4101.06      511.00 470.120 240,231.32

470.120 240,231.32

470.120 240,231.32

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0057 

4151.00      1.00 46,105.000 46,105.00

46,105.000 46,105.00

46,105.000 46,105.00

0.000 0.00

0058

LB  REINFORCING STEEL FOR BOX CULVERT
0058 

8010.03      80.00 94.000 7,520.00

94.000 7,520.00

55.910 4,472.80

0.000 0.00

0059

CY  CRUSHED ROCK FOR BASE COURSE
0059 

Contracted 326,062.32

Current 326,062.32

In place 323,015.12

This Estimate 0.00

GROUP 4B CULVERT AT STATION 644+43

GROUP 4C CULVERT AT STATION 721+90

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0060

LS  MOBILIZATION
0060 

4051.01      10.00 185.000 1,850.00

185.000 1,850.00

185.000 1,850.00

0.000 0.00

0061

CY  EXCAVATION FOR BOX CULVERTS
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4054.65      13,039.00 1.000 13,039.00

1.000 13,039.00

1.000 13,039.00

0.000 0.00

0062

LS  TEMPORARY SHORING

AT STATION 721+90

0062 

4101.06      570.00 273.120 155,678.40

273.120 155,678.40

273.120 155,678.40

0.000 0.00

0063

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0063 

4151.00      1.00 29,792.000 29,792.00

29,792.000 29,792.00

29,792.000 29,792.00

0.000 0.00

0064

LB  REINFORCING STEEL FOR BOX CULVERT
0064 

8010.03      80.00 65.000 5,200.00

65.000 5,200.00

33.815 2,705.20

0.000 0.00

0065

CY  CRUSHED ROCK FOR BASE COURSE
0065 

Contracted 219,049.40

Current 219,049.40

In place 216,554.60

This Estimate 0.00

GROUP 4C CULVERT AT STATION 721+90

GROUP 4D CULVERT AT STATION 751+89

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0066

LS  MOBILIZATION
0066 

4051.01      10.00 176.000 1,760.00

176.000 1,760.00

176.000 1,760.00

0.000 0.00

0067

CY  EXCAVATION FOR BOX CULVERTS
0067 

4054.65      15,476.00 1.000 15,476.00

1.000 15,476.00

1.000 15,476.00

0.000 0.00

0068

LS  TEMPORARY SHORING

AT STATION 751+89

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      544.00 342.200 186,156.80

342.200 186,156.80

342.200 186,156.80

0.000 0.00

0069

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0069 

4151.00      1.00 33,855.000 33,855.00

33,855.000 33,855.00

33,855.000 33,855.00

0.000 0.00

0070

LB  REINFORCING STEEL FOR BOX CULVERT
0070 

8010.03      80.00 75.000 6,000.00

75.000 6,000.00

22.689 1,815.12

0.000 0.00

0071

CY  CRUSHED ROCK FOR BASE COURSE
0071 

0096.00      -16,835.00 0.000 0.00

1.000 -16,835.00

1.000 -16,835.00

0.000 0.00

4000

LS  DEDUCTION

Deduction for Non-Compliant Concrete Box Culvert
Floor

4000 

Contracted 256,737.80

Current 239,902.80

In place 235,717.92

This Estimate 0.00

GROUP 4D CULVERT AT STATION 751+89

GROUP 4E CULVERT AT STATION 867+34

0030.40      13,490.00 1.000 13,490.00

1.000 13,490.00

1.000 13,490.00

0.000 0.00

0072

LS  MOBILIZATION
0072 

4051.01      10.00 489.000 4,890.00

489.000 4,890.00

489.000 4,890.00

0.000 0.00

0073

CY  EXCAVATION FOR BOX CULVERTS
0073 

4054.65      15,476.00 1.000 15,476.00

1.000 15,476.00

1.000 15,476.00

0.000 0.00

0074

LS  TEMPORARY SHORING

AT STATION 867+34

0074 
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Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      501.00 455.030 227,970.03

455.030 227,970.03

455.030 227,970.03

0.000 0.00

0075

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0075 

4151.00      1.00 43,723.000 43,723.00

43,723.000 43,723.00

43,723.000 43,723.00

0.000 0.00

0076

LB  REINFORCING STEEL FOR BOX CULVERT
0076 

8010.03      80.00 79.000 6,320.00

79.000 6,320.00

0.000 0.00

0.000 0.00

0077

CY  CRUSHED ROCK FOR BASE COURSE
0077 

P402.24      63.00 12.000 756.00

12.000 756.00

12.000 756.00

0.000 0.00

0078

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0078 

Contracted 312,625.03

Current 312,625.03

In place 306,305.03

This Estimate 0.00

GROUP 4E CULVERT AT STATION 867+34

GROUP 5 SEEDING

0030.50      1,850.00 1.000 1,850.00

1.000 1,850.00

1.000 1,850.00

0.000 0.00

0079

LS  MOBILIZATION
0079 

L001.01      789.50 14.000 11,053.00

14.000 11,053.00

14.000 11,053.00

0.000 0.00

0080

ACRESEEDING, TYPE A
0080 

L001.02      685.00 17.000 11,645.00

17.000 11,645.00

25.250 17,296.25

0.000 0.00

0081

ACRESEEDING, TYPE B
0081 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      250.00 70.000 17,500.00

70.000 17,500.00

78.500 19,625.00

0.000 0.00

0082

TON MULCH
0082 

Contracted 42,048.00

Current 42,048.00

In place 49,824.25

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE

0030.60      22,211.00 1.000 22,211.00

1.000 22,211.00

1.000 22,211.00

0.000 0.00

0083

LS  MOBILIZATION
0083 

6040.00      16,193.00 1.000 16,193.00

1.000 16,193.00

1.000 16,193.00

0.000 0.00

0084

EACHREMOVE STRUCTURE

AT STA. 587+13

0084 

6040.01      16,193.00 1.000 16,193.00

1.000 16,193.00

1.000 16,193.00

0.000 0.00

0085

EACHREMOVE STRUCTURE

AT STA. 644+43

0085 

6040.02      16,193.00 1.000 16,193.00

1.000 16,193.00

1.000 16,193.00

0.000 0.00

0086

EACHREMOVE STRUCTURE

AT STA. 721+90

0086 

6040.03      18,917.00 1.000 18,917.00

1.000 18,917.00

1.000 18,917.00

0.000 0.00

0087

EACHREMOVE STRUCTURE

AT STA. 751+89

0087 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6040.04      18,917.00 1.000 18,917.00

1.000 18,917.00

1.000 18,917.00

0.000 0.00

0088

EACHREMOVE STRUCTURE

AT STA. 867+34

0088 

Contracted 108,624.00

Current 108,624.00

In place 108,624.00

This Estimate 0.00

GROUP 6 BRIDGE

GROUP 9 BITUMINOUS

0002.55      9.50 1,530.000 14,535.00

1,530.000 14,535.00

1,932.950 18,363.05

0.000 0.00

0089

STA OVERLAY BROKEN LINES
0089 

0002.60      10.50 3,060.000 32,130.00

3,060.000 32,130.00

3,947.330 41,446.97

0.000 0.00

0090

STA OVERLAY SOLID LINES
0090 

0030.90      217,500.00 1.000 217,500.00

1.000 217,500.00

1.000 217,500.00

0.000 0.00

0091

LS  MOBILIZATION
0091 

1020.03      18.00 96.000 1,728.00

96.000 1,728.00

104.000 1,872.00

0.000 0.00

0092

EACHDELINEATOR,  TYPE III
0092 

1020.20      35.00 20.000 700.00

20.000 700.00

24.000 840.00

0.000 0.00

0093

EACHINSTALL CHEVRONS
0093 

2001.00      55.00 160.000 8,800.00

160.000 8,800.00

34.986 1,924.23

0.000 0.00

0094

CY  GRAVEL SURFACE COURSE
0094 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.00      50.00 6.000 300.00

6.000 300.00

5.000 250.00

0.000 0.00

0095

EACHMAILBOX POST
0095 

4004.50      5.00 3,296.000 16,480.00

3,296.000 16,480.00

1,648.000 8,240.00

0.000 0.00

0096

LB  CAST IRON GRATE AND FRAME
0096 

4024.55      224.00 33.000 7,392.00

33.000 7,392.00

58.000 12,992.00

0.000 0.00

0097

LF  FLUME SPILLWAY
0097 

4024.70      3,533.00 9.000 31,797.00

9.000 31,797.00

9.000 31,797.00

0.000 0.00

0098

EACHCONCRETE FLUME, TYPE I
0098 

4105.59      1,213.00 10.400 12,615.20

10.400 12,615.20

10.400 12,615.20

0.000 0.00

0099

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0099 

4107.50      602.00 6.600 3,973.20

6.600 3,973.20

6.600 3,973.20

0.000 0.00

0100

CY  CLASS 47B-3000 CONCRETE FOR SPLASH
BASIN

0100 

4154.50      1.00 600.000 600.00

600.000 600.00

600.000 600.00

0.000 0.00

0101

LB  REINFORCING STEEL FOR SPLASH BASIN
0101 

4155.50      1.00 840.000 840.00

840.000 840.00

840.000 840.00

0.000 0.00

0102

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0102 

7321.00      22.00 96.000 2,112.00

96.000 2,112.00

104.000 2,288.00

0.000 0.00

0103

SF  TYPE A SIGN
0103 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7340.00      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0104

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0104 

7500.68      1,450.00 1.000 1,450.00

1.000 1,450.00

1.000 1,450.00

0.000 0.00

0105

EACHSTOP AHEAD SYMBOL, PREFORMED
PAVEMENT MARKING

0105 

7515.35      1.24 74,000.000 91,760.00

74,000.000 91,760.00

75,554.000 93,686.96

0.000 0.00

0106

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0106 

7515.45      18.50 72.000 1,332.00

72.000 1,332.00

0.000 0.00

0.000 0.00

0107

LF  24" WHITE WET  REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0107 

7516.36      1.24 24,000.000 29,760.00

24,000.000 29,760.00

24,019.000 29,783.56

0.000 0.00

0108

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0108 

7530.44      1,250.00 2.000 2,500.00

2.000 2,500.00

0.000 0.00

0.000 0.00

0109

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0109 

8022.00      191.20 335.043 64,060.22

335.043 64,060.22

390.668 74,695.73

0.000 0.00

0110

TON HYDRATED LIME
0110 

8022.15      1.71 3,000.000 5,130.00

3,000.000 5,130.00

1,631.990 2,790.70

0.000 0.00

0111

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0133 

8022.20      1.71 19,650.000 33,601.50

19,650.000 33,601.50

27,139.300 46,408.20

0.000 0.00

0112

EACHHYDRATED LIME/WARM MIX ASPHALT
0111 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8110.50      879.00 372.270 327,225.33

372.270 327,225.33

382.670 336,366.94

0.000 0.00

0113

STA HYDRATED LIME SLURRY STABILIZATION
0112 

9002.10      41.31 3,000.000 123,930.00

3,000.000 123,930.00

1,631.990 67,417.51

0.000 0.00

0114

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0134 

9005.75      41.31 19,400.000 801,414.00

19,400.000 801,414.00

27,133.300 1,120,876.62

0.000 0.00

0115

TON ASPHALTIC CONCRETE, TYPE SPR
0113 

9009.00      5.00 5,070.000 25,350.00

5,070.000 25,350.00

5,635.494 28,177.48

0.000 0.00

0116

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0114 

9009.75      63.03 6,245.000 393,622.35

6,245.000 393,622.35

6,308.160 397,603.33

0.000 0.00

0117

SY  TEMPORARY SURFACING

8"

0115 

9009.87      60.58 2,717.000 164,595.86

2,717.000 164,595.86

2,717.000 164,595.86

0.000 0.00

0118

SY  SURFACING 8"
0116 

9010.50      90.82 250.000 22,705.00

250.000 22,705.00

6.000 544.92

0.000 0.00

0119

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0117 

9020.95      766.00 102.000 78,132.00

102.000 78,132.00

59.636 45,681.18

0.000 0.00

0120

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0135 

9021.13      766.00 668.100 511,764.60

668.100 511,764.60

865.219 662,757.75

0.000 0.00

0121

TON PERFORMANCE GRADED BINDER (64-34)
0118 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9030.00      5.50 5,552.000 30,536.00

5,552.000 30,536.00

5,693.000 31,311.50

0.000 0.00

0122

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0119 

9034.00      7.50 789.000 5,917.50

789.000 5,917.50

191.903 1,439.27

0.000 0.00

0123

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0120 

9052.15      2.25 91,210.000 205,222.50

91,210.000 205,222.50

79,173.630 178,140.67

0.000 0.00

0124

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0121 

9053.00      2.50 22,070.000 55,175.00

22,070.000 55,175.00

21,050.000 52,625.00

0.000 0.00

0125

GAL TACK COAT
0122 

9053.20      4.00 9,930.000 39,720.00

9,930.000 39,720.00

11,000.000 44,000.00

0.000 0.00

0126

GAL FOG SEAL
0123 

9111.00      45.00 220.000 9,900.00

220.000 9,900.00

0.000 0.00

0.000 0.00

0127

MGALWATER
0124 

9170.00      85.00 785.300 66,750.50

785.300 66,750.50

766.840 65,181.40

0.000 0.00

0128

STA EARTH SHOULDER CONSTRUCTION
0125 

9173.11      500.00 21.340 10,670.00

21.340 10,670.00

21.340 10,670.00

0.000 0.00

0129

STA WIDENING
0126 

9173.20      5.00 7,472.000 37,360.00

7,472.000 37,360.00

3,756.398 18,781.99

0.000 0.00

0130

SY  SUBGRADE PREPARATION
0127 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      160.37 372.270 59,700.94

372.270 59,700.94

373.210 59,851.69

0.000 0.00

0131

STA COLD MILLING, CLASS 3
0128 

9179.35      9.53 1,379.000 13,141.87

1,379.000 13,141.87

494.503 4,712.61

0.000 0.00

0132

SY  COLD MILLING, CLASS 5
0129 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

2,904.940 2,904.94

0.000 0.00

0133

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0136 

9300.38      1.00 33,405.000 33,405.00

33,405.000 33,405.00

146,714.760 146,714.76

0.000 0.00

0134

EACHRAP INCENTIVE PAYMENT
0130 

9300.52      3,600.00 1.000 3,600.00

1.000 3,600.00

1.000 3,600.00

0.000 0.00

0135

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0131 

P402.15      53.00 305.000 16,165.00

305.000 16,165.00

297.000 15,741.00

0.000 0.00

0136

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0132 

9300.56      0.34353 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4010

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality Incentive

4010 

9300.77      36.385 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4011

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive - PG Binder

4011 

9300.60      1.962 0.000 0.00

0.000 0.00

0.000 0.00

0.000 0.00

4012

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive - Asphaltic Concrete

4012 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.56      0.34353 0.000 0.00

27,139.300 9,323.16

27,139.300 9,323.16

0.000 0.00

4014

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality Incentive - Project

4014 

9300.77      36.385 0.000 0.00

200.327 7,288.90

200.327 7,288.90

0.000 0.00

4015

TON SMOOTHNESS INCENTIVE-PERFORMANCE
GRADED BINDER

Smoothness Incentive - PG Binder

4015 

9300.60      1.962 0.000 0.00

8,176.609 16,042.51

8,176.609 16,042.51

0.000 0.00

4016

TON SMOOTHNESS INCENTIVE-ASPHALTIC
CONCRETE

Smoothness Incentive - Asphaltic Concrete

4016 

9300.56      0.34353 0.000 0.00

1,631.990 560.64

1,631.990 560.64

0.000 0.00

4017

TON SUPERPAVE QUALITY INCENTIVE

Superpave Quality Incentive - Maintenance

4017 

Contracted 3,623,699.57

Current 3,656,914.78

In place 4,097,268.43

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 26,668.000 13,334.00

26,668.000 13,334.00

17,665.000 8,832.50

0.000 0.00

0137

BDAYBARRICADE, TYPE II
0137 

0001.10      1.75 8,932.000 15,631.00

8,932.000 15,631.00

11,267.000 19,717.25

0.000 0.00

0138

BDAYBARRICADE, TYPE III
0138 

0001.75      4.50 910.000 4,095.00

910.000 4,095.00

660.000 2,970.00

0.000 0.00

0139

EACHTEMPORARY SIGN DAY
0139 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:
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Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.39 93,840.000 36,597.60

93,840.000 36,597.60

58,262.000 22,722.18

0.000 0.00

0140

EACHSIGN DAY
0140 

0002.28      0.40 17,300.000 6,920.00

17,300.000 6,920.00

243.000 97.20

0.000 0.00

0141

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0141 

0002.30      0.40 9,000.000 3,600.00

9,000.000 3,600.00

3,972.000 1,588.80

0.000 0.00

0142

LF  PAVEMENT MARKING REMOVAL
0142 

0002.44      0.40 23,500.000 9,400.00

23,500.000 9,400.00

20,082.000 8,032.80

0.000 0.00

0143

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0143 

0002.47      0.25 23,500.000 5,875.00

23,500.000 5,875.00

0.000 0.00

0.000 0.00

0144

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0144 

0003.10      425.00 130.000 55,250.00

130.000 55,250.00

134.000 56,950.00

0.000 0.00

0145

DAY FLAGGING
0145 

0003.20      550.00 45.000 24,750.00

45.000 24,750.00

63.000 34,650.00

0.000 0.00

0146

DAY FURNISHING AND OPERATING PILOT VEHICLE
0146 

0003.50      25.00 5,200.000 130,000.00

5,200.000 130,000.00

7,841.250 196,031.25

0.000 0.00

0147

LF  CONCRETE PROTECTION BARRIER
0147 

0003.56      7.25 3,100.000 22,475.00

3,100.000 22,475.00

331.500 2,403.38

0.000 0.00

0148

LF  RELOCATE CONCRETE PROTECTION BARRIER
0148 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.70      400.00 20.000 8,000.00

20.000 8,000.00

18.000 7,200.00

0.000 0.00

0149

EACHTEMPORARY RUMBLE STRIP
0149 

0003.75      10,500.00 5.000 52,500.00

5.000 52,500.00

5.000 52,500.00

0.000 0.00

0150

EACHTEMPORARY TRAFFIC SIGNAL
0150 

0005.10      125.00 412.000 51,500.00

412.000 51,500.00

319.000 39,875.00

0.000 0.00

0151

DAY TRAFFIC CONTROL MANAGEMENT
0151 

0010.04      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0152

EACHFIELD OFFICE
0152 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

1,011.000 2,022.00

0.000 0.00

0153

HOURTRAINING
0153 

0030.90      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0154

LS  MOBILIZATION
0154 

4022.05      25.00 1,500.000 37,500.00

1,500.000 37,500.00

0.000 0.00

0.000 0.00

0155

LF  TEMPORARY SLOPE DRAIN
0155 

9110.01      95.00 200.000 19,000.00

200.000 19,000.00

7.000 665.00

0.000 0.00

0156

HOURRENTAL OF LOADER, FULLY OPERATED
0156 

9110.02      100.00 50.000 5,000.00

50.000 5,000.00

0.000 0.00

0.000 0.00

0157

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0157 
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Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      95.00 200.000 19,000.00

200.000 19,000.00

3.000 285.00

0.000 0.00

0158

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0158 

9110.07      125.00 200.000 25,000.00

200.000 25,000.00

13.500 1,687.50

0.000 0.00

0159

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0159 

9110.27      125.00 150.000 18,750.00

150.000 18,750.00

3.000 375.00

0.000 0.00

0160

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0160 

L006.50      3,565.85 5.000 17,829.25

5.000 17,829.25

6.000 21,395.10

0.000 0.00

0161

ACRETEMPORARY SEEDING
0161 

L022.75      3.10 5,000.000 15,500.00

5,000.000 15,500.00

0.000 0.00

0.000 0.00

0162

LF  TEMPORARY SILT CHECK
0162 

L022.90      4.00 5,000.000 20,000.00

5,000.000 20,000.00

0.000 0.00

0.000 0.00

0163

LF  TEMPORARY SILT FENCE
0163 

L022.92      8.00 3,000.000 24,000.00

3,000.000 24,000.00

0.000 0.00

0.000 0.00

0164

LF  TEMPORARY EARTH CHECK
0164 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

7871           

0031 Pay Period End Date: 06.30.2016

Estimate Summary to Contractor Page:   13 of 13

Nebraska Department of Roads Date: 07.13.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      400.00 6.000 2,400.00

6.000 2,400.00

0.000 0.00

0.000 0.00

0165

TON TEMPORARY MULCH
0165 

Contracted 676,406.85

Current 676,406.85

In place 504,999.96

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,946,796.11

Current 7,051,008.38

In place 7,534,207.35

This Estimate 4,267.08


